# SUBCONTRACTOR CHANGE ORDER FORM

Request a change to your subcontract — scope, price and days — and get the GC's written approval

## SUBCONTRACT

PROJECT
Riverside Medical Office — Bldg B

CHANGE ORDER REQUEST NO.
SCO-07

SUBCONTRACTOR
Bright Electric Inc.

DATE SUBMITTED
Oct 20, 2026

GENERAL CONTRACTOR
Marlow Builders

SUBCONTRACT NO. / DATE
MB-2291 · Jun 3, 2026

REFERENCE (RFI / ASI / BULLETIN)
RFI-031, ASI-04

T&M TICKETS INCLUDED
T&M-0217, T&M-0219

## DESCRIPTION OF CHANGED WORK

Relocate outlets and data boxes in rooms 214–216 per revised wall layout (ASI-04); add 2 dedicated 20A circuits for exam equipment.

## PRICING

| ITEM | QTY / HOURS | RATE | AMOUNT |
|---|---|---|---|
| Labor (per signed T&M tickets) | 24 h | $75.00 avg | $1,800.00 |
| Materials | 1 lot | | $612.40 |
| Equipment (lift) | 8 h | $22.00 | $176.00 |
| Markup per subcontract (15%) | | | $388.26 |
| TOTAL REQUESTED | | | $2,976.66 |
| | | | |

## SUBCONTRACT SUM AND TIME

ORIGINAL SUBCONTRACT SUM
$186,500.00

APPROVED CHANGES TO DATE
$4,210.00

THIS CHANGE
+ $2,976.66

REVISED SUBCONTRACT SUM
$193,686.66

TIME EXTENSION REQUESTED
2 working days

RESPONSE REQUESTED BY
Oct 27, 2026

SUBCONTRACTOR — NAME, SIGNATURE, DATE

GENERAL CONTRACTOR — APPROVED — NAME, SIGNATURE, DATE